
STAFF REPORT 

To: Coastside County Water District Board of Directors 

From: Mary Rogren 

Agenda: July 9, 2024 

Report Date:  July 5, 2024 

Agenda Title: Nunes Water Treatment Plant Upgrades Project Update #35 
– Final Report

Informational Item 

The Nunes Water Treatment Plant Upgrade Project official contractual start date 
was August 16, 2021. The project was officially completed in June 2024. This is 
monthly project update #35 and the final report for the project.  

Freyer and Laureta, Inc., the Construction Management firm on this project has 
put together a brief history/overview of the construction in pictures.  See 
Attachment A.  
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