

MONTHLY REPORT

To: Mary Rogren, General Manager
From: James Derbin, Superintendent of Operations
Agenda: March 12, 2024
Report Date: March 8, 2024

Monthly Highlights

- Pilarcitos Wells pumped an average of 300 gpm in February
- Senior Distribution Operator Dustin Jahn's passed his T3 exam!

February Sources: Pilarcitos Lake and Wells

Projects

- Nunes Water Treatment Plant Improvement Project – Ongoing
 - Commissioning of Filter 2 complete.
 - Rehab work on Filter 1 nearly complete
 - Clearwell bypass in place, clear well is empty for rehabilitation
- EKI Environment and Water, Inc.
 - Medio and Magellan project – Scheduled to start mid-month
 - Myrtle Street/2nd Ave. Valve Replacement Project – Started last month. Scheduled to be complete by end of March
 - Hwy 92 Emergency repair scoping/design/planning/easements – 100% comments in. ESA continues to work on CEQA and Permitting.
- HDR, Inc.
 - Half Moon Bay Tank replacement project
 - Plans for replacement of HMB tanks 1&2 at 100% design, comments in working on final bid set
 - CDP exemption granted by City Planning
- Stetson Engineers Inc.
 - 90% San Vicente Pipeline Design - staff comments in, met with design engineer and staff to discuss what is needed for final bid set.