

MONTHLY REPORT

To: Mary Rogren, General Manager
From: James Derbin, Superintendent of Operations
Agenda: November 8, 2022
Report Date: November 3, 2022

Monthly Highlights

- Denniston Water Treatment Plant ran during the week most of October.
- Denniston Reservoir Dredging was successful

October Sources: Pilarcitos Lake, Denniston Reservoir/Wells, Crystal Springs

Projects

Nunes Water Treatment Plant Improvement Project. Ranger work is still paused due to persistent supply chain issues. Progress since last board meeting:

- There has been no work performed by Ranger onsite at Nunes since the last board meeting due to material delays.
- The MCC is 90% complete, Calcon and Blocka are in coordination to have MCC delivered onsite. Delivery date TBD.
- Still waiting for knife gate valve for new sedimentation basin. Once the valves arrive, Ranger will return for installation. There is still potential for the knife gate valve to arrive in November. Suppliers are looking at alternatives to domestic valves and may request to substitute with American Iron and Steel (AIS) valves.
- While Ranger does not have firm commitments from suppliers on the Motor Control Center (MCC) and Variable Frequency Drives (VFDs) due to supply chain issues, Ranger anticipates being able to complete the project by the end of January 2024.
- EKI
 - Grandview/Hwy 1 Crossing and Main Replacement project - Construction started on 10/3/22. Jack and bore across Highway 1 is complete, ~50% of mainline is installed. Estimated completion is mid-December 2022
 - Miramontes Point Road - 100% Design expected later in November
 - Poplar East is in design
- HDR
 - Half Moon Bay Tank replacement project - Plans for replacement of HMB tanks 1&2 at 100% design and under internal review.