

MONTHLY REPORT

To: Mary Rogren, General Manager
From: James Derbin, Superintendent of Operations
Agenda: May 10, 2022
Report Date: May 5, 2022

Monthly Highlights

- Denniston Water Treatment Plant online at 600 gpm
- Staff Drained/cleaned/inspected flocculation basin at Nunes
- Repaired leak on CSP line and replaced 2 hydrants

April Sources: Pilarcitos Lake, Denniston Reservoir, Crystal Springs

Projects

- Purisima Way pipe replacement project started in early April. CCWD requested contractor to pause after the new main installed so they could help with repairs on CSP leak and 2 two hydrant replacements.
- CalOES PSPS Grant
 - Fuel tank set and full, contractor finishing up punch list. Solar/battery backup systems for CSP and Carter Hill complete.
- Nunes Water Treatment Plant Improvement Project
 - Ranger mobilized on 8/16/21. Soil nail wall complete less stain, walkways around new sed basin poured, handrails installed, electrical conduits progressing, plate settlers arrived.
- EKI
 - Grandview/Hwy 1 crossing and main replacement bid opening on 4/28/22. Apparent low bidder was Casey Construction at \$1.5M. Engineers Estimate was \$1.88M
 - Pilarcitos Crossing - Processing contract documents with Golden Bay Construction.
 - Miramontes Point Road - Design expected mid 2022
- HDR
 - Half Moon Bay Tank replacement project - HDR engineering a design to replace HMB tanks 1&2 first. 60% design complete. 90% design expected mid May.